

**BOARD OF PUBLIC WORKS AND SAFETY  
CITY OF NOBLESVILLE**

**DATE:** AUGUST 29, 2017

**PREVIOUSLY DISCUSSED ITEMS**   

**NEW ITEMS FOR DISCUSSION** XXX

**MISCELLANEOUS**                   

**ITEM#**       #13      

**SOURCE:**

**DOCUMENTS PREPARED BY:** ANDREW RODEWALD


**VERBAL:**

**INFORMATION ATTACHED:** XXX

**NO PAPERWORK AT TIME OF PACKETS:**   

**BRING PAPERWORK FROM PREVIOUS COUNCIL MEETING:**



To: Board of Public Works & Safety  
From: Andrew Rodewald   
Date: August 22, 2017  
Re: 2016 Street Rehabilitation – Contract II (EN-261-02)  
Change Order 1 and Contract Close-Out

---

### Information

The 2016 Street Rehabilitation Contract II was the large resurfacing and concrete project for 2016, with some work carrying over into spring and early summer 2017. All work was completed to compliance, and the project punch list completed. The result is a net underrun on original contract value, resulting in a change order value of a net decrease of \$15,685.10. E&B Paving has submitted all necessary paperwork including waiver of liens, consent of surety to final payment, and three year warranty bond.

CONTRACT PRICE		
Date	Description	Price
5/27/2016	Base Contract + Alt 1 - 4	\$ 1,354,171.00
Pending	Change Order #1	\$ (15,685.10)
Total (Base + CO #1)		\$ 1,338,485.90

**I recommend the Board of Public Works approve Change Order 1 for a net decrease of \$15,685.10, accept the 2016 Street Rehabilitation – Contract II project and release retainage to E&B Paving, Inc..**

In advance, I greatly appreciate your consideration of this request.

## Change Order

Project: 2016 Street Rehabilitation: Contract II Contract Number: EN-261-02

Change Order No: #1 (Final)



### Description / Justification

Change order is to balance the contract quantities from the estimated quantities to the final actual constructed quantities, close out the contract, and release retainage to the contractor. Contract underrun is due to the project not requiring some contingency materials that were included in the scope.

### Change to Contract Price:

### Change to Contract Time

None

#### Requested By:

E&B Paving Co., Inc.  
Vince Kenney

Vince Kenney 8/23/17  
Date

#### Recommended By:

Noblesville Department of Engineering  
Andrew Rodewald, P.E.

Andrew Rodewald 8/24/17  
Date

#### Approved By:

City of Noblesville Board of Public Works & Safety

John Ditslear, Mayor

Lawrence Stork, Member

Jack Martin, Member

#### Attest:

Clerk

Evelyn L. Lees

Date