

**BOARD OF PUBLIC WORKS AND SAFETY
CITY OF NOBLESVILLE**

DATE: SEPTEMBER 26, 2017

PREVIOUSLY DISCUSSED ITEMS

NEW ITEMS FOR DISCUSSION XXX

MISCELLANEOUS

ITEM# #8

SOURCE:

DOCUMENTS PREPARED BY: ANDREW RODEWALD

VERBAL:

INFORMATION ATTACHED: XXX

NO PAPERWORK AT TIME OF PACKETS:

BRING PAPERWORK FROM PREVIOUS COUNCIL MEETING:



To: Board of Public Works & Safety
From: Andrew Rodewald
Date: September 21, 2017
Re: 2016 Street Rehabilitation – Contract IV (EN-261-04)
Change Order 1 and Contract Close-Out

ASR a/20/17

Information

The 2016 Street Rehabilitation Contract IV was part of INDOT's 2016 Community Crossing Matching Grant program. This project completed resurfacing in Pine Knoll and Fairfield Farms subdivisions as well as on Mercantile Boulevard. The project was a 50% match with INDOT. All work was completed to compliance, and the project punch list completed. The result is a net underrun on original contract value, resulting in a change order value of a net decrease of \$76,469.55. E&B Paving has submitted all necessary paperwork including waiver of liens, consent of surety to final payment, and three year warranty bond.

CONTRACT PRICE		
Date	Description	Price
10/11/2016	Base	\$ 854,337.00
Pending	Change Order #1	\$ (76,469.55)
Total (Base + CO #1)		\$ 777,867.45

I recommend the Board of Public Works approve Change Order 1 for a net decrease of \$76,469.55, accept the 2016 Street Rehabilitation – Contract IV project and release retainage to E&B Paving, Inc..

In advance, I greatly appreciate your consideration of this request.

Change Order

Project: 2016 Street Rehabilitation: Contract IV Contract Number: EN-261-04

Change Order No: #1 (Final)



Description / Justification

Change order is to balance the contract quantities from the estimated quantities to the final actual constructed quantities, close out the contract, and release retainage to the contractor. Contract underrun is due to the project not requiring some contingency materials that were included in the scope.

Change to Contract Price:


Original Contract Price	\$ 854,337.00
Net Changes from Previous Change Orders	\$ -
Contract Price prior to this Change Order	\$ 854,337.00
Net Change of this Change Order	\$ (76,469.55)
Contract Price with all Change Orders	\$ 777,867.45

Change to Contract Time

None

Requested By:


E&B Paving Co., Inc.
Vince Kenney


Date



Recommended By:

Noblesville Department of Engineering
Andrew Rodewald, P.E.


Date 9/20/17

Approved By:

City of Noblesville Board of Public Works & Safety

John Ditslear, Mayor

Lawrence Stork, Member

Jack Martin, Member

Attest:

Clerk

Evelyn L. Lees

Date