

# Change Order

Project: 2016 Street Rehabilitation: Contract IV Contract Number: EN-261-04

Change Order No: #1 (Final)



## Description / Justification

Change order is to balance the contract quantities from the estimated quantities to the final actual constructed quantities, close out the contract, and release retainage to the contractor. Contract underrun is due to the project not requiring some contingency materials that were included in the scope.

## Change to Contract Price:

Original Contract Price	\$ 854,337.00
Net Changes from Previous Change Orders	\$ -
Contract Price prior to this Change Order	\$ 854,337.00
Net Change of this Change Order	\$ (76,469.55)
Contract Price with all Change Orders	\$ 777,867.45

## Change to Contract Time

None

### Requested By:

E&B Paving Co., Inc.  
Vince Kenney

*Vince Kenney*



### Recommended By:

Noblesville Department of Engineering  
Andrew Rodewald, P.E.

*Andrew Rodewald* 9/20/17  
Date

### Approved By:

City of Noblesville Board of Public Works & Safety

*John Ditslear*  
John Ditslear, Mayor

*Lawrence Stork*  
Lawrence Stork, Member

*Jack Martin*  
Jack Martin, Member

### Attest:

Clerk

*Evelyn L. Lees* 9-26-2017  
Evelyn L. Lees Date