

Change Order

Project: Metro Lane

Contract Number: EN-271-01

Change Order No: #2



Description / Justification

Change order 2 is for the installation/repair of City-owned fiber conduit along Pleasant Street, adjacent to project as well as the installation of stone base for sidewalk along Metro Park Court.

Change to Contract Price:

Original Contract Price	\$	839,515.00
Net Changes from Previous Change Orders	\$	51,342.83
Contract Price prior to this Change Order	\$	890,857.83
Net Change of this Change Order	\$	17,613.63
Contract Price with all Change Orders	\$	908,471.46

Change to Contract Time


None

Requested By:

Crider & Crider Contractors
Kevin Juday

Recommended By:

Noblesville Department of Engineering
Andrew Rodewald, P.E.


Date 9/21/17


Date 9/20/17

Approved By:

City of Noblesville Board of Public Works & Safety


John Ditslear, Mayor


Lawrence Stork, Member


Jack Martin, Member

Attest:

Clerk


Evelyn L. Lees

9-26-2017
Date