



Board of Public Works and Safety

Agenda Item

Cover Sheet

MEETING DATE: March 27, 2018

☒ New Item for Discussion

☐ Previously Discussed Item

☐ Miscellaneous

ITEM #: 11

INITIATED BY: Jim Hellmann

☒ Information Attached

☐ Bring Paperwork from Previous Meeting

☐ Verbal

☐ No Paperwork at Time of Meeting



To: Board of Public Works & Safety
From: Jim Hellmann
Date: March 22, 2018
Re: 141st Street Improvements east of Olio Road (EN-280-05)
Change Order #1 – Final and Close Out

Board approved a contract with E&B Paving at the August 29, 2017 meeting. See attached change order for description, details, and amount. This project made the roadway improvements in front of BorgWarner.

Change order is to balance the contract estimated quantities to the final actual constructed quantities to close out the contract and release retainage to the contractor. Contractor has submitted maintenance bond, warranty letter, waiver of liens, and as-builts.

Change to Contract Price:

Original Contract:	\$615,484.41
Change Order 1:	-\$25,967.48
New Contract Amount	\$589,516.48

I recommend the Board of Public Works and Safety approve the Change Order, accept the project, and close out the contract for the above stated project.

Your consideration in this matter is appreciated.

Change Order

Project: 141st Improvements (east of Olio Rd)

Contract: EN-280-05



Change Order No: # 1 - FINAL

Description / Justification – Change order is to balance the contract estimated quantities to the final actual constructed quantities to close out the contract and release retainage to the contractor.

Change to Contract Price:

Original Contract:	\$615,484.41
Change Order 1:	-\$25,967.48
New Contract Amount	\$589,516.48

Requested By:
E&B Paving, Inc.

St Bruce 3-21-18
Date

Recommended By:
Noblesville Engineering Department
Jim Hellmann

Jh 3/21/2018
Date

Approved By:
City of Noblesville Board of Public Works & Safety

John Ditslear, Mayor

Lawrence Stork, Member

Jack Martin, Member

Attest:
Clerk

Evelyn Lees Date