



Date: 08/04/2020

Subject:

Utility Relocation Work Plan for:	Comcast
Facility Type:	CATV/Communications

Section 1: General Information

A. INDOT/LPA Project Information

1. Route Number:	Greenfield Avenue
2. Location:	Over William Lehr Ditch
3. Work Type:	Small Structure Replacement and Multi-Use Path Construction
4. Letting Date:	Enter the Letting Date
5. Date Work Plan Needed	4/20/2020
6. Target Date for Utility to be out of conflict with Project	Enter Target Date

B. Utility Designated Contact – Information

1. Designated Contact Name:	Scott Evans
2. Office telephone:	317.752.6569
3. Mobile telephone:	317.752.6569
4. Email address:	sevans@telecomplacement.com
5. Agency name	Comcast
6. Address:	5330 East 65th Street
7. City, State, Zip Code:	Indianapolis, IN 46220
8. Construction Emergency Contact:	
Name:	For routine questions during regular business hours, please contact Scott Evans, section 1B; for emergency issues such as damaged facilities, contact 1-800-266-2278 (1-800-COMCAST)
Number:	1-800266-2278

C. By signing here, the Utility has determined to the best of their ability that they do not have facilities within the project area:

Signature of Utility Representative

Print Name

Date



Note: A signature by the utility representative at item “(C)” fulfills the requirement to complete the rest of this form and affirms their contact information above is correct

D. Utility Coordinator Contact Information

1.	Utility Coordinator Name:	Travis Foerg
2.	Office Telephone:	317-849-5832
3.	Email Address:	tfoerg@b-l-n.com
4.	Agency Name:	Beam, Longest and Neff, LLC
5.	Address:	8320 Craig Street
6.	City, State, Zip Code	Indianapolis, IN 46250

Section 2: A narrative description of the facility relocation that will be required.

- A. Describe what types of existing active and inactive facilities are present.
Facilities consist of aerial fiber optic and coaxial cables with associated electronics and support structures.
- B. Describe the location of existing active and inactive facilities.
Facilities are attached to existing utility poles within the public Right of Way
- C. Describe what will be done with existing active and inactive facilities.
Existing facilities will be removed from existing poles.
- D. Describe the details of the proposed new facilities.
Facilities will be in kind.
- E. Describe the proposed location of the new facilities.
Please see attached drawing.
- F. By signing here, the Utility has determined to the best of their ability that they have facilities within the project area and the facilities are not in conflict with the project based upon the plans received on **<Enter Date Received Plans>**

Signature of Utility Representative

Print Name

Date

Note: A signature by the utility representative at item “(F)” fulfills the requirement to complete the rest of this form and affirms their contact information above is correct.



Section 3: A statement whether the facility relocation is or is not dependent on the acquisition of additional property interests with a description of that work.

Comcast requires no additional property interests beyond that shown in the Construction Drawings.

Section 4: A statement whether the utility is or is not willing to allow the project contractor to do the required work as part of the highway contract.

Comcast is not willing for INDOT or its contractor(s) to do the required relocation work.

Section 5: From the date the work plan is approved by both parties; please provide the Utility’s pre-construction scheduling information.

A.	The expected lead time in calendar days to obtain materials:	INDOT/LPA shall provide Comcast with a written Notice to Proceed and all required permits prior to Comcast beginning any relocation activity.
B.	The expected lead time in calendar days to schedule work crews:	14
C.	The earliest date when the utility could begin to implement the pre-construction activities of the work plan:	7 days After Written notice of Duke Energy’s relocation completion.
D.	The total number of calendar days for pre-construction activities: (accounting for concurrent activities)	21

Section 6: The Utility Construction Scheduling Information.

A. A statement whether the facility relocation is or is not dependent on work to be done by another utility with a description of that work.

1. Utility A, with a description of the required work.
Power Company must complete its relocation of its facilities.
2. Utility B, with a description of the required work.
NA

B. A statement whether the facility relocation is or is not dependent on work to be done by the department or the department’s contractor with a description of that work.

1. Work item A
NA
2. Work item B
NA

C. How many calendar days after the events identified in Sec 6 A and B are completed can the utility begin



construction: 14

D. The number of calendar days to complete the relocation work: **21 Preconstruction, 60 Days Construction**

Section 7: A drawing of sufficient detail with station, offset, elevations, and scale to show the proposed location of the facility relocation, which takes precedence over the narrative description of the work, needs to be on Construction drawings. Plans must be attached to this Work Plan Document.

Attached

Section 8: For each work plan the utility shall include a cost estimate for the facility relocation. For reimbursable work the estimate will identify betterment and salvage which is not reimbursable.

NA

Section 9: For work the utility is entitled to be compensated by the Department, the work plan shall include documentation of property interests and compensable land rights.

NA

Section 10: The implementation of this approved work plan is dependent upon the issuance of: (a notice to proceed will be provided when items in Section 6 are accomplished)

Scott Evans

Digitally signed by Scott Evans
DN: cn=Scott Evans, o=Telecom Placement, ou,
email=sevans@telecomplacement.com, c=US
Date: 2020.08.04 08:54:39 -04'00'

Submitter Signature

Date

Submitter Name Printed



County/City use only below this point ----- County/City use only below this point

The following sections are to be used by County/City personnel to review the utility relocation work plan.

Section 11: The Department shall review the work plan to ensure that it:

Description	Yes	No	Initials
(1.a) is compatible with department permit requirements	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<i>[Signature]</i>
(1.b) is compatible with the project plans	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<i>[Signature]</i>
(1.c) is compatible with the construction schedule	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<i>[Signature]</i>
(1.d) is compatible with other utility relocation work plans	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<i>[Signature]</i>
(2.a) has reasonable relocation scheme	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<i>[Signature]</i>
(2.b) has a reasonable cost for compensable work	<input type="checkbox"/>	<input type="checkbox"/>	<i>N/A</i>

(Note: Double-click on box under Yes or No to mark it with an "X")

Comments on any sections (1.a – 2.b) that were marked No:

[Handwritten Signature]

Reviewer Signature

8/4/2020

Date

TRAVIS FOERCH

Reviewer Name Printed

Section 12: Approved Work Plan.

I have reviewed the work plan and found it acceptable.



5330 East 65th Street | Indianapolis, IN 46220 | 800-391-3000

Vance G. Epple

Project Manager Signature

8/5/2020

Date

Vance G. Epple

Project Manager Name Printed

