

## SUPPLEMENTAL AGREEMENT NO. 1

THIS SUPPLEMENTAL AGREEMENT NO. 1 supplements the Amendment No. 8 dated December 6, 2016 (the Agreement) by and between City of Noblesville through its Board of Public Works and Safety ("Owner") and HNTB Corporation ("HNTB") as follows and is hereby made effective as of May 15, 2018.

WHEREAS, HNTB has contracted to perform professional services for Owner, generally described as additional resident project representative services for CSO Connecting Sewer of Long Term Control Plan - Phase 4 and WWTP Improvements for Phosphorus Removal (the "Project").

WHEREAS, Owner and HNTB desire to supplement the Amendment No. 8 to accommodate an extension of the term of Amendment No. 8, to allow for additional scope, and an adjustment in the total authorized fee under Amendment No. 8. The additional resident representative services are for 21 weeks, the fee estimate is based upon 50 hours per week for 13 weeks and 40 hours per week for 8 weeks.

NOW, THEREFORE, in consideration of the mutual covenants and conditions in this Supplemental Agreement and the Agreement, the receipt and sufficiency of which are hereby acknowledged; the parties hereto agree as follows:

1. This Supplemental Agreement extends the original expiration date of the Agreement to September 30, 2018.
2. The total not-to-exceed amount authorized under the Agreement is hereby increased to \$546,000 as follows:

Initial Amendment No. 8 Amount	\$ 400,000
This Supplement No. 1	\$ 146,000
Revised Amendment No. 8 Total	<u>\$ 546,000</u>

Except to the extent modified herein, all terms and conditions of the Agreement shall continue in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Supplemental Agreement effective as of the date first above written. The individuals signing this Supplemental Agreement represent and warrant that they have the power and authority to enter into this Supplemental Agreement and bind the parties for whom they sign.

CITY OF NOBLESVILLE  
(Owner)

HNTB CORPORATION  
(HNTB)

ALL OF WHICH IS APPROVED by the Board  
Of Public Works and Safety this 15<sup>th</sup> day of  
May, 2018.

Signature: [Signature]

Title: Vice President

Date: 5/4/18

[Signature]  
John Ditslear, Mayor

[Signature]  
Steve Cooke, Deputy Mayor

[Signature]  
Lawrence Stork, Member

[Signature]  
John Martin, Member

ATTEST:

[Signature]  
Evelyn L. Lees, Clerk  
City of Noblesville, Indiana



Utilities Department

May 9, 2018

TO: Board of Public Works & Safety

FROM: Ray Thompson *RT*  
Utility Director

RE: Long Term Control Plan Phase IV and Phosphorus Removal Project,  
Supplemental Agreement No. 1 with HNTB

At the beginning of our projects it was estimated that 400 hours were needed for the resident representative (Inspector) to oversee both projects. The hours allotted is about to run out, partly because of the multiple crews working on Phase IV at a longer time frame than expected. The additional services are for 21 weeks, based on 50 hours per week for 13 weeks and 40 hours per week for 8 weeks. This will come at an additional cost not to exceed \$146,000.

I respectfully request the Board to approve Supplemental Agreement No. 1 between HNTB Corporation and the City of Noblesville.

Please feel free to contact me if you have any further questions.

RJT